

REPUBLIC OF MAURITIUS
PRIME MINISTER'S OFFICE, NATIONAL DEVELOPMENT UNIT
(NDU)
Indicative Annual Procurement Plan
(Financial Year 2018-2019)

FORM B

Last updated December 2017		<i>To be updated at least every six months</i>	
S. No.	Type/Nature of Procurement	Procurement Details	Expected Date of launching of Bid
1	Works	Construction of Drains and Resurfacing of Kalimaye Road, Calebasses Branch Road, Arsenal	Oct-18
2	Works	Construction of mini-soccer pitch, La Tourelle, La Tour Koenig	Oct-18
3	Works	Reconstruction of Cremation Shelter with Two Pyres at Grand Bois Cemetery	Oct-18
4	Works	Construction of Drain at Camp Shiblall, Pamplemousses	Nov-18
5	Works	Upgrading of Footbridge at Pont Rouge, Rivière du Poste	Nov-18
6	Works	Reconstruction of Holyrood Bridge with Realignment of Roads	Nov-18
7	Works	Construction of Stands (Gradin), Cite La Caverne Football Ground, La Caverne	Nov-18
8	Works	Upgrading of footbridge at Cluny	Nov-18
9	Works	Construction of Drains and Associated Roadworks in Cite Rozemont, Vallee Pitot	Nov-18
10	Works	Construction of Drains in Bangladesh Network along Gaston Martin, Tranquebar	Nov-18
11	Works	Extension of lining works at Canal Kitchry, Tranquebar	Nov-18
12	Works	Construction of drain network at Boule August ludovic St and Morc. Happy, Ste Croix and construction of drain at 22 Gabriel Bouic St (behind Coca Cola depot), Le Cornu, Ste Croix	Nov-18
13	Works	Construction of Mini-soccer pitch at Lamusse Street, Nouvelle France	Dec-18
14	Works	Construction of Mini-soccer pitch at Trois Boutiques	Dec-18
15	Works	Upgrading of Cut-off drains at Avenue Berthaud, Quatre-Bornes	Jan-19
16	Works	Road Enlargement and Drainworks Construction at Jouvance, D'Epinay	Jan-19
17	Works	Upgrading of bridge at Mme Lolo, Rose Belle	Mar-19
18	Works	Construction of drain networks at Avenue Belle Source, Pamplemousses	Apr-19
19	Works	Fencing and lighting of football ground at Rivieres des Creoles	Apr-19
20	Works	Fencing and lighting of football ground at Bois des Amourettes	Apr-19
21	Works	Drain network at Camp Firinga and Debarcadere region, Pte aux Sables.	May-19
22	Works	Upgrading of Canal Anglais, Port Louis	May-19
23	Works	Drain network at la Tourelle, La Tour Koenig	June-19
24	Works	Upgrading/Construction of Existing Culvert, River Protection and Associated Drainworks at Canton Nancy, Pamplemousses	Jul-19

Date: 12 September 2018

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods/works and services until the procurement process is initiated.