

REPUBLIC OF MAURITIUS
(National Development Unit)

Indicative Procurement Plan for Financial Year 2024 - 2025
(Procurement to be undertaken through Open Advertised Bidding)

Last Updated: November 2024		<i>(To be updated at least every six months)</i>	
S.No.	Nature of Procurement	Procurement Details¹	Expected Date of launching of Bid
1	Works	<i>Flood Mitigating Measures at St Martin River (Phase 2A)</i>	<i>January 2025</i>
2	Works	Construction of Drain at SSR Lane, L'Escalier	<i>March 2025</i>
3	Works	<i>Construction of drain at Morcellement Orchidee near Ravi Resto, Mme Lolo, Rose-Belle.</i>	<i>December 2024</i>
4	Works	<i>Drainworks at end of Bombay Lane, Trois Boutiques</i>	<i>December 2024</i>
5	Works	<i>Drain Project along Bois D'Oiseaux, Plaine-Magnien</i>	<i>January 2025</i>
6	Works	<i>Construction of drain including footpath in Morc Lorette, Beau Vallon</i>	<i>January 2025</i>
7	Works	<i>Construction of drain in Morc. Villenoire, near Sunnassee Shop & Morc Ruisseau Delices & near Mosque Ville Noire</i>	<i>January 2025</i>
8	Works	Demolish and reconstruction of culvert at Mere Barthelemy Street and Labrillane St, Port Louis	<i>January 2025</i>

¹ Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

9	Works	Re-Construction of Jadoo Bridge, Congomah	December 2024
10	Works	Retaining wall at Lallman, Congomah	December 2024
11	Works	Proposed Drain at NHDC Les Jasmins, Curepipe (Dr Bour Street – Phase 2) in Constituency No.17	20 January 2025
12	Works	Cut-off Drain at NHDC Les Jasmins, Forest Side in Constituency No.17	02 December 2024
13	Works	Construction of Drain at Tout Court and Elias Coowar Streets Wootun	02 December 2024
14	Works	Construction of Drains at Bois Rouge, Pamplemousses	December 2024
15	Works	Construction of Drains in the region of Camp Yoloff, Port Louis	December 2024
16	Works	Upgrading of Culvert at Cooperative Road, Pamplemousses	January 2025

Date: 08 November 2024

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*