

**REPUBLIC OF MAURITIUS**  
**Ministry of National Infrastructure and Community Development**  
**(National Development Unit)**  
**Indicative Procurement Plan for Financial Year 2022-2023**

<b>Last Updated: 21 July 2022</b>	<i>To be updated at least every six months</i>
-----------------------------------	--

<b>S.No.</b>	<b>Type/Nature of Procurement</b>	<b>Procurement Details</b>	<b>Cost Estimate (Rs)</b>	<b>Procurement Method to be used</b>	<b>Expected Date of launching of Bid</b>
1.	Goods	<i>Procurement of Tones &amp; Cartridges</i>	3.0 M	<i>Request for sealed Quotation</i>	<i>August 2022</i>
2.	Goods	<i>Procurement of Photocopy Paper A4</i>	1.5 M	<i>Request for sealed Quotation</i>	<i>August 2022</i>
3.	Goods	<i>Procurement of stationeries</i>	300,000	<i>Request for sealed Quotation</i>	<i>August 2022</i>
4.	Goods	<i>Procurement of Cleaning Materials</i>	350,000	<i>Request for sealed Quotation</i>	<i>August 2022</i>
5.	Goods	<i>Procurement of IT equipment</i>	1.5 M	<i>Restricted Bidding</i>	<i>November 2022</i>
6.	Goods	<i>Procurement of Mineral water</i>	450,000	<i>Request for sealed Quotation</i>	<i>July 2022</i>
7.	Works	<i>Construction of Janaza platform at Lesur, Sebastopol Cemetery-</i>	2.5M	<i>Restricted Bidding</i>	<i>28 July 2022</i>
8.	Works	<i>Construction of Pyres and Upgrading of</i>	4.0M	<i>Restricted Bidding</i>	<i>07 August 2022</i>

S.No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid
		<i>Cremation Ground at Petit Paquet, Montagne Blanche.</i>			

**Date: 21 July 2022**

**Note:** *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*