

REPUBLIC OF MAURITIUS
(National Development Unit)
Indicative Annual Procurement Plan
(Financial Year – 2023 - 2024)

Last Updated: 10 August 2023		<i>To be updated at least every six months</i>			
S.N	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid
1	Consultancy	Environmental Impact Assessment for Construction of Drain Network at Camp Firinga and Debarcadere Region Pointe aux Sables	0.5M	Request for Proposal	October 2023

Date: 17 August 2023

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.