

**REPUBLIC OF MAURITIUS**  
(National Development Unit)

**Indicative Procurement Plan for Financial Year 2025 - 2026**  
(Procurement to be undertaken through Open Advertised Bidding)

<b>Last Updated:</b>		(To be updated at least every six months)	
<b>S.No.</b>	<b>Nature of Procurement</b>	<b>Procurement Details<sup>1</sup></b>	<b>Expected Date of launching of Bid</b>
1	Works	Construction of drain at Dahlia Lane (near Pandit Motah House), Grand Bois	August 2025
2	Works	Construction of drain along Bhim Lane, Riviere des Anguilles	September 2025
3	Works	Construction of drain along Cemetery Lane, L'Escalier	December 2025
4	Works	Construction of drains in the region of Camp Yoloff, Port Louis	November 2025
5	Works	Flood Mitigation Measures in the Region of Petit Bel Air (Downstream Works)	November 2025
6	Works	Drainworks at end of Bombay Lane, Trois Boutiques	November 2025

<sup>1</sup> Description to be full enough to give suppliers a reasonable idea of the scope of the work/items required, and to state whether the procurement is a new initiative or arises from expiration of an existing contract.

7	Works	<i>Flood Mitigation Measures in the Region of Petit Bel Air (Upstream Works)</i>	<i>January 2026</i>
8	Works	<i>Construction of retention basin (Pond A), Nouvelle France</i>	<i>September 2025</i>
9	Works	<i>Drain Works at Dr Bour Lane, Camp Bombaye - Phase 2</i>	<i>September 2025</i> <i>(Subject to availability of Financial Clearance)</i>
10	Works	<i>Construction of drain at Avenue Wellington (near Wellington Mosque), Rose Hill</i>	<i>November 2025</i>
11	Works	<i>Drainworks in Cons 19 (Raymond peril)</i>	<i>November 2025</i>

**Date: 29 July 2025**

**Note:** *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*